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The Albion-Sheridan RI/FS work plan and budget contains certain
tasks which are optional and will only be performed if approved by
the RPM and authorized by the U.S. EPA Contracting Officer. These
tasks are not being included in the initial work plan approval, but
since they have been included in the work plan document and have
been budgeted by the contractor, a work assignment form authorizing
the addition of one or more of these tasks could be completed in a
very short timeframe. As we discussed previously ‘with the
Contracting Officer, James Willis, I would like the Contracting
Officer to provide verbal approval to the contractor to proceed
with a particular task while the paperwork is being completed.

The following is a summary of each optional task and the LOE and
dollars associated with it, so that potential approval of these
tasks in the future can be simplified by referring to this memo.

1. Soil Vapor Survey LOE: 401
Clerical: 78
Cost: $49,101.52

2. Test Pitting LOE: 190
Clerical: 38
Cost: $31,794.66

3. Phase II Groundwater Monitoring Well Installation and
Groundwater Sampling

LOE: 812

Clerical: 19

Cost: $113,321.04

4. Determination of Preliminary Remediation Goals (PRGs) -
LOE: 78

Clerical: 24
Cost: $5,279.19
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5. Air Investigation (Air Modeling for the Risk Assessment)

LOE: 140
Clerical: O
Cost: $8,651.06

If, based on new information or the needs of the project, the scope
of one of these tasks should change, the contractor should be asked
to adjust the work plan and budget estimate accordingly.



